
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve Change Order #2 to CC-2945-07/VFT with C & C Site Development, Inc of Osteen, 
Florida, in the amount of $42,440.63, to provide for a second jack & bore which requires 
additional relocation of existing underground utilities including electric, telephone and a 
wastewater force main.

BACKGROUND:

CC-2945-07/VFT provides for all labor, materials, equipment, tools, transportation, services 
and incidentals required for the relocation and retiring of Seminole County’s existing potable 
water main, and construction of a new 12-inch diameter potable water main along the eastern 
side of Rising Sun Boulevard between Red Bug Lake Road and La Mesa Avenue.

Change Order #2 to CC-2945-07/VFT will provide for a second jack & bore, which requires 
additional relocation of existing underground utilities including electric, telephone and a 
wastewater force main. The original jack & bore could not be completed due to a conflict with 
the mast arm base at the South East corner of Rising Sun Boulevard and Red Bug Lake Road. 
Casing from the original jack & bore was abandoned in-place and filled with grout.

The following is a summary of the cost of the Agreement:

Original Agreement Sum      $236,831.30
Change Order #1                     (Time Only)
Change Order #2                      42,440.63
Revised Agreement Total     $279,271.93

This is a budgeted project and funds are available in in the account line for Construction in 
Progress - Rising Sun Blvd Water Main (087817.560650, CIP00214701).
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SUBJECT: Change Order #2 to CC-2945-07/VFT - Rising Sun Boulevard Water Main

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts

AUTHORIZED BY: Frank Raymond CONTACT: Diane Reed EXT: 7120

County-wide Ray Hooper



STAFF RECOMMENDATION:
Staff recommends that the Board approve Change Order #2 to CC-2945-07/VFT with C & C 
Site Development, Inc of Osteen, Florida, in the amount of $42,440.63, to provide for a second
jack & bore which requires additional relocation of existing underground utilities including 
electric, telephone and a wastewater force main.

ATTACHMENTS:

1. CC-2945-07_VFT-Backup Documentation

Additionally Reviewed By:

County Attorney Review ( Ann Colby )������
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